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DATE: March 30, 19 8 /

SUBJECT: Polrep #1, Noweli/Pine Street Asbestos Site

LOCATION: Nashua, New Hampshire

POLLUTANT: Asbestos

OCCURENCE
DATE: 1960's

ENVIRONMENTAL MEDIA EFFECTED: Land

SEVERITY: Potentially Major

QUANTITY RELEASED: Unknown

QUANTITY ENTERING
THE ENVIRONMENT: Unknown

CATEGORY: Major

SOURCE: Dumping of Asbestos materials by the John-Mansville Company

CAUSE: Dumping and Improper Disposal

REGION: I

OSC: Paul Groulx

LATEST POLREP: Polrep #1, March 30, 198/

271348

BACKGROUND

The Nowell/Pine Street Site is located in Nashua, New Hampshire.
The Site is located on Tax Map #102 and consists of Lots 173 - 175.
The Site is on a residential tract of land approximately 3/4 acre
in size. Two single family homes are located on the eastern and west-
ern Site Boundaries, with Nowell Street to the north and Salmon Brook
to the south.
The land slopes from a high point along Nowell Street to a low point
along Salmon Brook. The entire area appears to be filled in with
Asbestos waste material. Asbestos baghouse and board waste are exposed
throughout the level area. The area along the Brook is wooded with a
thin soil cover over abundant asbestos baghouse, pellet, and sheet scrap
waste. An area adjacent to the driveway crossing the lot has exposed
asbestos waste on the surface.
The Site is located in a densely populated suburb of Nashua, with an
estimated population of 1,140 residents within a 500 meter radius of
the Site. Many neighborhood children play in the immediate area con-
taining exposed asbestos material.



4. Preliminary conceptual USAGE designs completed.

5. U.S. EPA and New Hampshire Department of Environmental Services
representative reviewed the designs.

6. Discussions and Meetings with The New Hampshire Department of Environmental
Services were held to discuss progress.

7. Additional laboratory analysis of sample ™~-e completed and results
received 6/10/87.

8. Technical Direction Documents (TDDs) and #115/, tor access agreement
cover letter were issued and #1156, tor additional corings at the Site.

y. Work on the access agreement for the Site was begun.

CONTRACTOR

TOTALS

CEILING

FUNDING

OBLIGATION

$350,000 S 14,000

BALANCE

USAGK:
TAT:
INTRAMURAL :
FEMA

$220,000
$ 80,000
$ 40,000
? 20,000

$000,000
$ 10,000
$ 4,000
$ 00,000

$220,000
$ 70,000
$ 36,000
$ 20,000

$336,000

TOTAL PROJECT CEILING

TOTAL PROJECT OBLIGATION

TOTAL PROJECT BALANCE

$350,000

$ 14,000

$336,000

FUTURE PLANS

1. Work designs tor removal action by USAGE
2. Access agreements completion and mailing
3. Completion of master workplan for site

CASE PENDS: 1800EST/06158/

Signature:
Paul Groulx,xOn-SceiVe Coordinator

Date:



ACTIONS

1. On March 13, 198/ a ASTDR Health Assesment was issued for this Site; advising
that the asbestos on-site was a health threat and should be mitigated.

2. On March 17, 198/ Notice Letters were sent to Mr. & Mrs. Donald A. Keohan
of I// Cypress Lane, Nashua, NH, Robert E. Early Jr. & Margaret Q. Flynn ot
9 East Pearl Street, Nashua, NH and Mr. & Mrs. Donald Dutoe ot 320 Pine Street,
Nashua, NH.

2. On March 23, 198/ a Action Memorandum for $350,UUU was submitted and approved
by the Regional Administratior for removal activities at the Noweli/Pine Street
Asbestos Site.

3. On March 30, 198/ a Draft Inter-Agency Agreement (IAG) with the USAGE was
submitted tor review.

CONTRACTOR

USACE:
TAT:
INTRAMURAL:
FEMA

TOTALS

CEILING

$220,000
$ 80,000
$ 30,000
S 20,000

FUNDING

OBLIGATION

$000,000
$ 10,000
$ 2,000
$ 00,000

$350,000 $ 12,000

BALANCE

$220,000
S 70,000
$ 28,000
$ 20,000

$338,000

TOTAL PROJECT CEILING

TOTAL PROJECT OBLIGATION

TOTAL PROJECT BALANCE

$350,000

$ 12,000

$338,000

FUTURE PLANS

1. Submittal and approval of Final Draft USACE IAG
2. Surveying and coring of Site to determine full extent of asbestos
3. Work designs for removal action by USACE

CASE PENDS: 1535EST/03308/

Signature: Date:
Paul Groulx, On-S'cene Coordinator



Polrep No.: 1-3
POLREP DISTRIBUTION LIST Date: 6/18/87

SITE NAME: Newell/Pine Street
Asbestos Waste Site - Nashua, NH

0 National Response Center
400 Seventh Street, S.W.
Washington, DC 20590

0 U.S. Environmental Protection Agency
Emergency Response Division, (Wi-548-B)
401 M Street, S.W.
Washington, D.C. 20460

EPA BOSTON - JFK Building

0 Micheal Deland, Regional Administrator

0 Paul Keough, Deputy Regional Administrator

0 Brooke Cook, Director, Office of Public Awareness

0 Mel Hohman, Director, Waste Management Division

0 Steve Ells, Assistant for Congressional & Intergovernmental Affairs

0 Roger Duhamel, Office of Inspector General

0 Philip Boxell, esq., Office of Regional Counsel

EPA Environmental Service Division

0 Edward Conley, Division Director

0 Donald Porteous, Chief, Surveillance Branch

0 Donald Berger, Chief, Oil & Hazardous Materials Response Section

0 Lee McMichael, Data Management

0 Paul Groulx, On-Scene Coordinator

0 Joseph Marotta, Regional Response Team Coordinator

0 OSC file - ORIGINAL

0 John Minichello, State of New Hampshire ° Joseph Freeman
The Department of Environmental Services Special Assistant to The Mayor
6 Hazen Drive City of Nashua
Concord, New Hampshire 03301 229 Main Street

Nashua, NH 03061
0 Richard Mueller Contracting Officer
U.S. Environmental Protection Agency
Procurement Section H (PM-214F) , . ._ . . .

*. ..<#. 401 M Street, SW (PM-214-F) •' . ' • '" • •>'• ;': '̂-"̂  - "•"•-: •;:-f"̂ *4:*:
Washington, DC 20460


